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WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #25
This is the twenty-fifth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Lincoln Park/4G Project
Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.

UTILITIES UNDERGROUNDING PROGRAM DESCRIPTION CURRENT CONSTRUCTION AREA MAP: LINCOLN PARK
The City of San Diego has been undergrounding utility lines since .

1970. Approximately 1,200 miles of overhead utility lines remain to
be undergrounded. The City, in cooperation with SDG&E, Cox Com-

munications, Time Warner and AT&T, is currently undergrounding
the utility lines in your community.

PROJECT BLOCK 4G HIGHLIGHTS

3.5 miles of utilities will be undergrounded
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[ ]
\

e 399 private residences will have their utilities undergrounded _/5?7

e 48 street lights will be installed —— F : sz‘ﬁl-'ll-ll'gg i -
* 63 shade trees will be planted ‘ ¢ : T

e 34 curb ramps will be installed _ 1 1 A

e Streets will be resurfaced or slurry sealed curb-to-curb AT S T —

PROJECT BLOCK 4G CONSTRUCTION ACTIVITY PHASES

e (onstruction start: October 2008

e Panel and trench work: Oct. 2008 - January 2012

e (abling, cut-overs and streetlights: May 2010 - February 2012
e (verhead line removal: Winter 2012

e AT&T services: Complete by Spring 2012 | LINCOLN HIGH SCHOOL
e Street resurfacing: 2012 .

PROJECT BLOCK 4G CONSTRUCTION ACTIVITIES < f

e (Cabling work is ongoing and is estimated to be complete
by February 2012.
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CONTACT Information Line: (619) 533-3841
Email: undergrounding@sandiego.gov

INFORMATION Website: www.sandiego.gov/undergrounding
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PANEL AND TRENCHING ACTIVITIES

All panel work by Southern Electric has been completed.
Panel work is when electricians prepare the electrical panel at the
homes to receive underground service.

Additionally, trenching crews are 100% complete with all
trenching activities. Recently, we received a Metropolitan Tran-
sit System permit which allowed us to complete the trenching on
47th Street.

CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL

After a majority of the trenching operations were completed by
the trenching contractor, the cabling portion of the project began.
Another contractor will perform the cabling work. Cabling involves
technicians placing new utility lines in the new conduits, so that
the new lines can be “energized” and brought into service. Once
the new system has been energized, the process to “cut-over”
customers from overhead to undergrounqd services will begin.
Once customers have been cut-over, the overhead lines will be
removed. We anticipate this process will move very swiftly and it's
not nearly as disruptive or distracting as the trenching work, which
IS why you may not even see us working.

SDG&E is 80% complete with cabling activities.

Cox Communications is 100% complete with their cabling,
cut-over and overhead line removal activities.

AT&T is 80% complete with cabling, 70% complete with
customer cut-overs and 50% complete with overhead line
removal activities.

Crew members place SDG&E underground cables.
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CORRECTION NOTICES

There are 6 residences in the 4G Project Block that need
to make corrections to their services or properties. Most of
these corrections are minor and are the responsibility of the prop-
erty owner. Corrections need to be completed before we can cut
customers over to the new underground system. Customers who
are not cut-over to the new underground system risk loss of
service when the overhead system is removed.

If you need to make a correction to your property in order to pass
final inspection, you will receive a door hanger or letter from a City
of San Diego inspector. The door hanger and letter have a descrip-
tion of the correction needed. Most of these corrections are minor.
Please do not delay in contacting the inspector whose name and
phone number appear on these notices, so that the problem can
be resolved.

SAFETY

If you see anyone on your property that is not visibly wearing an
identification badge, or if they are in a vehicle that is not marked
with a contractor or utility company name, please call the Informa-
tion Line at (619) 533-3841 or the San Diego Police Department.
The construction crew must travel in marked vehicles and have
proper identification at all times on the job site.

CONTACT US

In the event that you are not satisfied or pleased with the work
that was done on your property or your street, please let us know.
Please do not attempt to make corrections, adjustments
or improvements yourself. \We promise to work with you on
reaching a solution or creating an outcome that both meet your
needs and ours in this process. We will not be able to switch your
services to the new underground system if any modifications were
done to our work. If you are unsure about the status of the work
that has taken place on your property or your street, contact us at:

e |nformation Line (619) 533-3841
e Email undergrounding@sandiego.gov

UTILITIES UNDERGROUNDING PROGRAM VIDEO

A video about the Utilities Undergrounding Program can be seen
by visiting our web site at www.sandiego.gov/undergrounding and
clicking on video. By watching it, you can see all the processes
associated with our work and gain a better understanding of what
is involved in completing those processes.

We thank you in advance for your patience and support while we
complete the Utilities Undergrounding Program project in the Lin-
coln Park community.




